INVOICE CERTIFICATION REPORT

Site Name: EPR70712 0131 Radiation Standard Site Number: A7N1RVO0
Products
Prime Contractor: ERLLC Contract Number; EP-R7-07-12

Delivery Order Number: 0131

Invoice Number: 02

From: 06/20/12 To: 08/23/12
Rounding/ Cost
Certified Retain Recommended Contractor
Cost Adjustment For Payment Invoice Cost Difference
Personnel $37,364.36 $0.05 $37,364.41 $37,364.41 $0.00
Equipment 3834.22 ] 0.00 3934.22 3934.22 0.00
Other Costs 36599.88 0.05 36599.93 36599.93 0.00
Total $77,898.46 $0.10 $77,898.56 $77,898.56 $0.00

I certify, to the best of my knowledge and belief, that the services shown on the invoice have been performed and are accepted.

John Tutorino, Project Officer Date

Comments:
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